



# April 2019 CONCRETE

SUNDAY		MONDAY		TUESDAY		WEDNESDAY		THURSDAY		FRIDAY		SATURDAY	
		1		2		3		4		5		6	
7		8		9		10		11		12		13	
Canal St. CONCRETE													
14		15		16		17		18		19		20	
Progress St. 3 Days CONCRETE													
21		22		23		24		25		26		27	
Dixon St. CONCRETE													
28		29		30									
Lafayette St CONCRETE													

## NOTES

---



---



---



---

# April 2019 PAVE

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
	1	2	3	4	5	6
				PAVING Washington Ave.		
7	8	9	10	11	12	13
				PAVING Canal St.		
	PAVING Van Buren St.					
14	15	16	17	18	19	20
	PAVING Canal St.					
21	22	23	24	25	26	27
28	29	30				
	*Night Work*					
	PAVING Carl D. Silver Pkwy					



# June 2019 PAVE

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
						1
2	3	4	5	6	7	8
	PAVE Dixon St.			PAVE Lafayette St.		
10	11	12	13	14	15	16
	PAVE Lafayette St					
17	18	19	20	21	22	23
24	25	26	27	28	29	30

## NOTES

---



---



---